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Cable Band

Overview of work today:
Cable band (CB) installation was ongoing on the South main-span & South side-span. Also, they were
tensioning CB bolts on the North side-span. Also, they were un-installing CBs in the North main-span, &
sending them out to get machined.

I was inspecting James Sturgeon’s crew on CB bolt tensioning & Tony Costa's crew on various loading &
offloading duties. See below for a list of labor for these crews. Others (L. Woo, S. Daouk, V. Altimarano,
A. Iranmenesh) were inspecting the CB installation, CB cleaning, & CB grinding. See their diaries for
additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.

*********
Work on CB installation & tensioning:
- At 07:00, I spoke with METS inspector Danny Reyes because he had some questions regarding the
chamfering of CBs. I gave him some information, & told him to look up RFI-1190 for details.
- From 07:00 until 14:00, Tony’s crew was loading CBs onto a barge & truck to have them sent out for
machining.
- From 07:20 until 08:15, James’ crew was mobilizing the tensioning equipment to PP36N.
- From 08:15 until 09:15, James’ crew was tensioning the CB bolts at PP36N. Instead of simply bringing
all bolts up simultaneously, they were trying to come up on several bolt groups at a time to equalize the
gaps between the CB halves. After this, they then simultaneously tensioned all bolts up to 17,400 psi.
- From 09:15 until 09:45, they mobilized the tensioning equipment to PP34N.
- From 09:45 until 11:00, they were tensioning the CB bolts at PP34N. Again they tried to equalize the
gaps before tensioning all of the bolts up simultaneously.
- At 11:00, they received word in the field from the management meeting that the CB at PP34N was going
to need to be uninstalled & machined.
- From 11:00 until 11:50, they un-tensioned the bolts at PP34N.
- From 11:50 until 12:30, they mobilized the tensioning equipment to PP32N. During this time, I made
some measurements of longitudinal offsets between the male & female at the uphill & downhill edges of
the CBs in the North side-span at the request of Roman Granados. I phoned Roman with the results of the
measurements.
- From 14:00 until the end of the shift, Tony's crew was off-loading suspender ropes from a barge to the
bridge deck.
- From 12:45 until 14:30, James' crew was tensioning the CB bolts at PP32N. Again they tried to equalize
the gaps before tensioning all of the bolts up simultaneously. They were successful in equalizing the gaps,
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& then they simultaneously tensioned all bolts up to 17,400 psi. They re-cycled up to 17,400 psi 2 more
times to make sure all bolts were of equal tension.
- From 14:30 until 15:00, James' crew mobilized the tensioning equipment to PP36N. During this time, I
made the final measurements at PP32N of the gaps between CB halves, offsets to the 1.5m reference
lines, circumferences, rotation line offset from top groove center, & suspender groove alignment. All of
the checks were within tolerance. I spoke with Roman to check if there were any last minute changes to
tolerances (there were not), & then I signed off on the ABF CB tensioning sheet. There was some minor
damage to the metalizing at the bottom of the suspender rope groove on the male CB half that needs a
touch-up paint repair. I made note of this on the sign-off sheet.
- From 15:00 until the end of the shift, James’ crew un-tensioned the bolts at PP36N. It was decided in the
management meeting that this CB will need to be uninstalled & machined.
- Note on CB tensioning: At no point in during the bolt tensioning did the jack pressures exceed 17,400 psi.
- At 17:20, I left the bridge.
- From 17:30 until 17:45, I filled out the inspection checklists for the CB installation that I inspected today.
- From 17:45 until 18:00, I did misc office work (checking email, organizing submittal paperwork for use in
the field, etc).
- From 18:00 until 18:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MORRIS ROBERSONIronworker 8.00 2.00 0.00 10.00

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

APP JOSHUA JACKSIronworker 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00 7 hrs CCO & 3 hrs item work

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00 7 hrs CCO & 3 hrs item work

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00 7 hrs CCO & 3 hrs item work

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00 7 hrs CCO & 3 hrs item work
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